FIELD CHANGE REQUEST (FCR) FORM

Project Name: _Arkema Project Area — PDI Phase 1 Project No.: _CF167
Client: _LSS/Retia USA Request No.:_FCR-12
To: _Madi Novak, EPA Date: _December 10, 2021

Field Change Request Title: _Move SC-18 Core 20 ft from Target Location and Increase the
Radius around Target Locations.

Description:
The Arkema Project Area Pre-Design Investigation (PDI) work plan specifies the following in

Section 4.2.3 regarding vibracore sediment sampling (p. 4-3):

If less than 80 percent recovery is achieved, up to two additional attempts will be made
within a 10-ft radius of the station coordinates. If all three cores have less than 80 percent
recovery, the core with the greatest recovery will be retained and processed.

Three vibracores were attempted at SC-18 within a 10-ft radius of the station coordinates, but the
penetration depths (0.0 ft to 5.9 ft) and recovery (0% to 68%) were limited due to wood debris in the
area. The 10 ft radius specified in the Arkema PDI work plan is too stringent for the nearshore
cores adjacent to and downstream of the Arkema docks due to significant wood, concrete, and
other debris near the shoreline.

Recommended Change:
The vibracore for SC-18 was moved approximately 20 ft from the station coordinates and an
acceptable core was collected (6.7 ft of penetration [refusal] and 84% recovery).

The radius around the station coordinates will be increased to 25 ft. If an acceptable core cannot be
obtained after three attempts within a 25-foot radius of the planned sample location, the field crew
will step out up to a 50-foot radius for up to two additional sampling attempts. If acceptable core
cannot be obtained within a 50-foot radius of the planned location, the Field Coordinator will
confer with the PDI Project Coordinator and a field change request form will be submitted to EPA.
EPA must approve any modifications to the sample location or sampling methods prior to
implementing changes in the field. The field crew will move to another sample location while an
alternate location or other options are being identified.
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